

What's actually stopping RestroOS from going to production

Six blockers closed in code this round — and one thing more urgent than any remaining blocker: none of it has shipped yet. This is the working list for what's left, in the order to do it.

Build e029e2d + uncommitted working tree **Previous round** Round 2

Reference site Chai Chakhna Company, Kondapur

Verified 309 tests passing across all 4 apps (server 221 • tenant-admin 54 • storefront 20 • platform-admin 14)

6	4	8	6
Resolved this round, unshipped	Partial — in progress	Open — not started	Needs a live check

! Ship what's already fixed

THE SINGLE BIGGEST RISK ON THIS DOCUMENT RIGHT NOW

Six real fixes exist only on disk. Nothing is committed, nothing is migrated, nothing is deployed. A laptop failure, an accidental `git clean`, or simply forgetting what's pending erases a week of closed blockers with nothing to show for it. This is worth doing before reading any further.

- [] Review the working-tree diff (44 files changed, 12 new files) — nothing here is destructive, but it touches auth, orders, and payments, so read it before committing.
- [] Commit and push to a branch.
- [] Run the four new migrations against **staging first** (once R8 exists — see below) or, if going straight to production, take a fresh backup immediately before: `0018_admin_token_version`, `0019_order_created_by_admin`, `0020_menu_item_tax_rate`, `0021_order_adjustments`.
- [] Deploy the four apps.
- [] Smoke-test in production: log in on all three panels, place one POS order, confirm the bill's GST breakdown, cancel one order with a reason, confirm the reason shows up on the order.

01 Resolved this round

Six blockers from Round 2, closed in code and covered by tests. Full detail is in the commit history and prior conversation — this is the register, not the story.

-
- R1** Login rate limiting restored — `skipSuccessfulRequests: true` on all three login routes, so it can't lock an owner out of their own account the way the removed version did.
-
- R2** Platform-admin password rotation now exists in-app — there was previously no way to change it short of a database edit. The actual live password still needs checking (\$02).
-
- R7** `PosOrderBuilder.jsx` now has test coverage — add item, change quantity, apply an option, compute subtotal, place order, handle a server rejection.
-
- R9** Session revocation + a privacy policy — `TokenVersion` invalidates every issued token on demand; a password change now also signs out every other session; a real privacy policy is linked from the storefront.
-
- R10** Orders now record who took them — `CreatedByAdminId`, derived only from the authenticated token, shown on the order list and detail view.
-
- R11** GST is computed per item, not one flat rate — also fixed the independent-rounding bug that could land CGST+SGST a paisa off. The storefront's own checkout preview was quietly still using the old flat rate and is now fixed too — a bug found while verifying, not part of the original ask.
-
- R12** Void and refund, both with a mandatory reason — an append-only ledger (`OrderAdjustments`) mirrors the existing inventory-ledger pattern; refund is a new capability, independent of cancellation, and supports partial amounts.

02 The launch question, still governing everything below

LAUNCHING AS	OPEN + PARTIAL + VERIFY	REALISTIC TIMELINE FROM HERE
Management platform + storefront	R2-R6, R8, R13-R18	1-2 weeks, mostly live checks and one infra task (staging).
Full POS replacing the till	same, + T1-T6	4-8 months unchanged — none of this round touched the POS gap.

RECOMMENDATION, UNCHANGED

The gap to launching the management platform is now mostly verification and one infrastructure task, not more code. Ship what exists, close the six items below it, and go live with one site.

03 Live checks — five minutes each, need your access

Nothing here needed code. These are the items only you can close, because they require production credentials, dashboards, or a live database — not a repo.

R2 Confirm the platform-admin password is no longer weak

VERIFY 2 minutes

CHECK

Log into the platform-admin panel. If the password is still weak, use the new "Change Password" option in the account menu (top right) — it's live now, no database edit required.

R3 Database backups, and whether a restore actually works

VERIFY 1-2 days

CHECK

Are automated backups enabled, and has a restore ever actually been performed? Still the single largest unknown-risk item on this whole document — untested backups aren't backups.

R4 Razorpay live vs. test mode

VERIFY 10 minutes

CHECK

Confirm `RAZORPAY_KEY_ID` in production is a live key, not a test one.

R5 Run the production data cleanup

PARTIAL 1 day

STATUS

The tooling (`cleanup-test-data.mjs` , `reset-negative-stock.mjs`) has existed since last round — there's still no record of it having been run. Run it, then confirm revenue reports match reality.

R6 The CHAI20 coupon and the "Refinded Oil" ingredient typo

VERIFY

1 hour

CHECK

Does CHAI20 still have no expiry or usage cap? Does the misspelled ingredient still exist? Both are one-off data fixes, not code.

04 Infrastructure — needs your hosting access, not more code

R8 No staging environment

OPEN 2–3 days

PROBLEM

Every migration this round — four of them, touching auth, orders and payments — would still have to be applied directly to production first, the exact pattern that already once put test orders and negative stock into live data.

FIX

A second Vercel project and database, seeded from an anonymised copy, with CI pointed at it. This is the one remaining item I can't do without your hosting access — everything else left on this list, I can.

R15 Confirm Sentry is actually receiving events

VERIFY 10 minutes

CHECK

DSN-gated — trigger a test error in production and confirm it shows up in the dashboard.

R18 Load behaviour under a real rush

VERIFY 2–3 days

CHECK

Still unmeasured. Worth doing once R8 exists, so it doesn't double as an accidental production load test.

05 Code work still open — the part I can keep doing

R13 Order IDs are still a single sequence shared across every tenant

OPEN 2–3 days

PROBLEM

Unchanged since Round 1 — any restaurant can infer platform-wide order volume from the gaps in their own numbers, and it isn't a compliant sequential invoice number per outlet.

FIX

Per-tenant (or per-branch) invoice numbering.

R14 GST invoice format compliance

VERIFY Needs R13 + an accountant

CHECK

Now that GST is computed per item (R11), do bills carry the restaurant's GSTIN and the required HSN/SAC detail per line? This is the item that needs a chartered accountant's sign-off, not just code.

R16 Finish server-side pagination

PARTIAL 2–3 days

STATUS

Unchanged since Round 2 — Inventory, Analytics and Menu page server-side; Orders, Customers and the Audit Log still fetch everything into the browser.

R17 No low-stock alerting

OPEN 2 days

PROBLEM

The threshold field exists and is validated; nothing reads it proactively.

FIX

A daily digest using the notification service that already sends order emails/SMS.

06 Phase 5 — POS, still its own later decision

None of this round touched the POS gap — it was never in scope for the management-platform launch. Unchanged from Round 1, restated for completeness.

ID	BLOCKER	STATUS	EFFORT
T1	No offline operation — the reason POS is months, not weeks	Open	2–4 months
T2	No printer — <code>PrintDialog.jsx</code> still calls <code>window.print()</code>	Open	3–4 weeks
T3	No split payment — payment is still a single enum	Open	1 week
T4	No shift or cash reconciliation	Open	1–2 weeks
T5	KOT lifecycle is still print-only, no reprint/cancel-with-reason	Partial	2 weeks
T6	No hold, move, or split-bill	Open	2–3 weeks

SEQUENCE, UNCHANGED

T2 print agent → T3/T4/T5/T6 backend capability → T1 offline application last.

07 Definition of client-ready

Six of ten are now true in code. The remaining four need either your live access or R8/R13 to land first.

- ✓ Login on every panel is rate-limited again.
- No default or weak credentials anywhere — verify R2 live.
- ✓ Sessions can be revoked on demand.
- A restore from backup has been performed successfully at least once — verify R3.
- A staging environment exists and every release passes through it — R8, needs your hosting access.
- ✓ The billing screen has automated tests, including the order-building path end to end.
- ✓ Tax is computed per item — a real generated bill still needs an accountant's sign-off (R14).
- ✓ Every order records who created it; voids and refunds require a reason and record who authorised them.
- Production contains no test data, and stock balances reflect a physical count — verify R5 was actually run.
- Sentry is confirmed receiving real events from production — verify R15.
- ✓ A privacy policy exists and is linked from the storefront.

POS – UNCHANGED, NOT READY UNTIL ADDITIONALLY

It keeps taking orders with the internet unplugged · it prints a kitchen ticket to a real thermal printer · a shift can be opened, closed and reconciled against counted cash · a bill can be split across two payment methods.

Registered against the working tree on top of build e029e2d, superseding Round 2. All code-level findings verified by running the actual test suites (309 passing across server/tenant-admin/storefront/platform-admin) and reading the changed source, not by re-deriving from memory. Items marked Verify need a live check against production before they can be graded as open or resolved; items under §03-§04 are blocked on access this session does not have. Effort estimates assume one developer already familiar with the codebase and exclude review and release time.